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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

ORIGINAL 

Date: Friday, April 27,2007 

From: Dominic Ventura, 

s0«s 

Subject: 
Remobe to Site/Initiation of Action 

Elkton Farm Firehole 

183 Zeitler Rid., Elkton, MD 

Latitude: 39.6292184 

Longitude:-75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: n _ 

Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

37 

1/31/2006 
1/31/2006 

Site #: 

D.O. #: 
Response Authority: 

I Response type: 

NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Hme-Critical _ 
Non NPL 
Removal Action 

Site Description 

Work Mission Statement: \ 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 

explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. 6 

Current Activities 

The site was remobed this week. On Monday, April 23,2007 the ERRs contractor mobilized its 

sub TJXO contractor, USA Environmental Inc. Chi Tuesday, April 24 an all day, all hands meeting 

to discuss the Work Plan was conducted at GES offices in Bear, De. The FOSC provided site 

historical, ate direction and health and safety philosophy to all site personnel. Site personnel 
include 15 USA, 1 Reactive Managements Inc, 5 GES, 2 TetraTech and 5 EPA personnel. At the 
conclusion of this meeting the FOSC , assisted die site CIC with fact sheet distribution to residences 

nearby the site. 

On April 25,2007 all personnel reported to the site to commence site removal activities. USA is 

utilizing a two team approach to Phase 1 activities as per Work Plan. Both teams initiated work 
shortly after noon. Teani 1 initiated intrusive activities in grid C-4b and Team 2 in grid •<-' , 

K-4c. Activities include Clearing of metal anomalies within 1.5ft bgs. ' 

On April 26 both teams continue to mag and dig within their grids. EPA conducted an operations 
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meeting in the late afternoon with GES, USA, RMC and TTNUS to discuss productivity, QA/QC 
and health and safety. 

On April 27 workers initiated activities. The morning tailgate safety briefing and ops briefings were 
conducted as per the WP. Heavy rains hampered site activities. Due to heavy rains and 
thunderstorm activity, the site was shut down in the mid morning. Activities will resume on 
Monday the 30th. ^ 

Planned Removal Actions 

Mag and dig activities to continue in grids C-4b and K-4c. Upon completion grids K-4d and C-4c 
will be initiated. 
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